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Hurricane Harvey 2017
9/20/2017—-0700 CDT Update

EXECUTIVE SUMMARY

e Dana Tulis, U.S. Coast Guard (USCG) Director of Incident Management and Preparedness
Policy visited Houston and Corpus Christi Branches yesterday. House of Representative
Speaker, Paul Ryan, is expected to visit the Houston Branch either today or tomorrow,

September 21, 2017.

e Corpus Christi and Port Arthur/Beaumont Branches have transitioned all future assessment
and recovery operations to the TCEQ Regional Offices and are sampling and dismantling
the staging pads. EPA and the Texas Commission on Environmental Quality (TCEQ) are
preparing transition/close-out memos for each Branch.

e The Houston Branch of Unified Command continues to recover, stage, characterize, and
consolidate orphan containers for proper disposal. The Port Arthur/Beaumont Branch is
transferring recovered containers and waste from the staging pad for disposal this week,
and is projected to complete all activities by the end of the week. The Houston Branch is
projected to complete all activities within 25 days.

o Two TAGA air monitoring teams monitored around 13 facilities and neighborhoods near
Corpus Christi and Beaumont yesterday. No readings above the TCEQ Air Monitoring
Comparison Values short-term screening levels were detected. The TAGA buses will
demobilize by September 22, 2017.

o EPA completed sampling of all 34 Texas Superfund sites potentially impacted by the
storm, September 15, 2017. EPA has released 27 post-hurricane Superfund site summaries
based on preliminary data on the www.epa.gov/hurricane-harvey website.

e Community Liaison teams continue to provide information regarding returning to flooded
areas and handling of house-hold waste in the counties of Orange, Jefferson, Matagorda,
Baytown, Harris, Fort Bend, Colorado, Liberty, Brazoria, Galveston, Jasper, Newton and
Refugio. The plan is for these teams to continue activities until October 23, 2017. The
teams are listening to concerns from the community, associated with the recovery effort,
and transferring this information back to the JFO to the appropriate ESF contacts.
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http://www.epa.gov/hurricane-harvey

DEBRIS RECOVERY

Joint EPA and TCEQ field observation teams continue to observe debris staging and landfill
operations within the hurricane impacted counties in Texas to ensure best practices and program
requirements are being met. EPA observers visited 38 sites, with TCEQ, on September 19, 2017.
The plan is for debris observation teams to continue for another 30 days. FEMA reported that 150
debris sites have been approved. Currently, FEMA estimates debris to total 17 million cubic yards.
A federal Debris Management Taskforce has been established at the Joint Field Office (JFO) in
Austin and EPA is a member of the Taskforce.

On September 19, 2017, seven EPA field observers visited a total of 38 sites in the Corpus Christi
and Houston Branches.

AIR MONITORING

On September 19, 2017, TAGA Team 1 conducted monitoring of neighborhoods and areas around
the Flint Hills Resources East and West Refineries, Valero East and West Refineries, Citgo East
and West Refineries, Equistar Refinery, and the Equistar Chemical Dock facility; all in Corpus
Christi Branch. No monitored readings exceeded the TCEQ Air Monitoring Comparison Values
short-term screening levels.

On September 19, 2017, TAGA Team 2 conducted air monitoring of neighborhoods and areas
around ExxonMobil Beaumont Refinery, ExxonMobil Beaumont Polyethylene facility,
ExxonMobil Beaumont Chemical Plant, Neches Terminal, and Neches West facilities. No
monitored readings at any facilities exceeded the TCEQ Air Monitoring Comparison Values short-
term screening levels.

FIELD RESPONSE ACTIVITIES

Waste Received at All Staging Pads to Date
CONTAINERS
. Large .
Drums Small Containers ; Cylinders TOTAL
[55 gals] [<55 gals] Containers
[>55 gals]

9/19/2017 7 5 4 8 24
TOTAL TO
DATE 423 397 37 120 977




Daily/Cumulative Summary of Hazard Evaluations/Recovery

Opened Closed

Status 0192017 | NumberofTargets | g.10,5017 | cymulative
Remaining Open

Corpus Christi Branch 0 5 0 101
Houston Branch 0 3 19 399
Port Arthur/Beaumont 0 0 7 135
Branch
NRC Reports 0 0 0 5
TOTALS 0 8 26 640

Note: Open means the target is yet to be recovered. Closed means the target was recovered/left in place or access was denied to collect the
item.

Daily/Cumulative Summary of Spills/Discharges (NON-VESSELS)

Opened Closed
Number of
Status . . .
9/19/17 Facilities/Spills 9/19/17 Cumulative
Remaining Open

Corpus Christi Branch 0 0 0 33
Houston Branch 0 0 0 77
Port Arthur/Beaumont 0 3 1 23
Branch

NRC Reports 0 8 3 118
TOTALS 0 11 4 251

Note: Open means the target is yet to be recovered/cleaned up. Closed means the target was recovered/cleaned up by a Responsible Party or
not found upon return to location.

Field Teams on 9/19/2017
Teams Alpha Bravo Charlie Total
Hazard Evaluation 0 1 2 3
Hazard Evaluation Debris
Oil Discharge Assessment
ER/Orphan Container Recovery
Oil/Vessel Discharge Recovery

Staging Areas

Air Operations
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Air Monitoring
Totals
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19 33

CORPUS CHRISTI BRANCH:

The Oil/Vessel Discharge Recove

HOUSTON BRANCH:

The ER/Orphan Container Recovery Team
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PORT ARTHUR/BEAUMONT BRANCH:

EPA RESOURCES

Texas Texas HQ
Personnel EPA FEMA JFO soc TCE_Q Houston, gﬂ:ﬂf Beaumont, | EOC, TOTAL
DaTLI;?s, De_rggn, Austin, Austin, ALf)t(m’ X X ’ TX Wash,
X X DC
EPA 55 0 3 1 0 51 22 14 17 163
START 5 1 0 4 6 9 25
ERRS 21 2 15 38
Other
Contractors 6 6
TOTAL 60 0 3 2 0 76 30 38 23 232
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FUNDING

September 19, 2017, UPDATED 1300 hours

) . 5 Estimated
Funding Funding Eqndlng Obligated to SIS JnpEhgciEo Unspent Daily Burn Days
Sources Ceiling Cellm_g Less Date Spent to Dl Dollars Rate Remaining
Indirect Date Remaining .
Remaining
Non
Mission N/A $64,200.00 $0.00 $0.00
Assignment
MA
4332DR- $275,000.00 $242,741.00 $62,592.00 $62,592.00 $180,149.00 $180,149.00 $4,064.00 44.33
TX-EPA-01
MA
4332DR- $12,192,000.00 | $10,761,763.00 | $8,294,122.41 | $5,837,106.66 | $2,467,640.59 | $4,924,656.34 | $257,120.26 | see below
TX-EPA-03
Totals: | $12,467,000.00 | $11,004,504.00 | $8,356,714.41 | $5,963,898.66 | $2,647,789.59 | $5,040,605.34
Days remaining based on authorized direct ceiling minus total payroll, travel, and contracts EXPENDED 19.15
Days Remaining based on authorized ceiling minus total payroll, travel, and contract 103
OBLIGATIONS |

NOTE: This report includes estimated cumulative costs of the HQ EOC charging under MA#03 (09/16/17)

FEDERAL SUPERFUND NPL SITES - (These activities are being done concurrently but
outside of the current Mission Assignment)

EPA cecither directed potentially responsible parties (PRPs), or independently, began
collecting samples at 34 Texas Superfund Sites and 9 Louisiana Sites to confirm no releases
due to storm impacts. Six EPA field teams, along with PRPs, have completed sampling at
all 43 sites. The sampling is part of a longer term assessment that will be used to transition
sites back to normal cleanup operations.

EPA received preliminary data for 40 sites, and has publicly reported on 27. Results for
remaining 3 sites, located in Louisiana, are expected today.

Review of preliminary data packages continues and will be reported as they are completed.
Final data packages are expected within two weeks.

All 43 Federal Superfund NPL Sites in the hurricane affected area have been assessed. Of
these, 42 sites have been cleared. The San Jacinto Waste Pits requires additional follow

up.

San Jacinto Waste Pits Update: The Responsible Party submitted, and EPA approved the
cap repair work plan on September 15, 2017. The RP began maintenance work on
September 16, 2017. Work resumed yesterday, after a day off for required contractor
training on September 18, 2017.




Photo Log

Port Arthur/Beaumont Branch
Orphan Container Recovery
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